

BroadGNSS extension of RFT deadline until 2nd November 2022

Clarifications to TD1

1.9 BroadGNSS PCP Schedule

The estimated planned schedule for the BroadGNSS PCP is presented in the following time schedule:

Planned time schedule	
Date	Activity
	First Tender procedure (Framework Agreement and Phase 1 Specific Contracts)
2 April 2021	Publication of Prior Information Notice in TED
26 April 2021	Corrigendum Publication of Prior Information Notice in TED
2 June 2021	Open Market Consultation Webinar
31 July 2021	Deadline for submitting feedback to the OMC questionnaire
31 January 2022	Publishing of the contract notice
22 February 2022	Partnering event Paris
23 May 2022	2 nd publishing of contract notice
16 June 2022	Briefing and Partnering event Paris
5 July 2022	Online or face to face Briefing event
30 September 2022	Deadline for submitting questions about Tender documents
17 October 2022	Deadline for Lead Procurer to publish replies to questions
2 November 2022 1200 NOON CEST	Deadline for submission of Tenders for the Framework Agreement and Phase 1 Specific Contracts
3 November 2022 1600 CEST	Opening of Tenders
21 December 2022	Tenderers notified of decision on awarding of the Framework Agreement and Phase 1 Specific Contracts
28 December 2022	End of Stand-Still Period: unsuccessful Tenderers have 5 working days to contest the decision

Estimated Schedule of Phase 1

Date	Activity
2 January 2023	Signing of Framework Agreements and Phase 1 Specific Contracts. Start of Phase 1 work
18 January 2023	Publication of Contracts Award Notice in TED
2 February 2023	Names of successful Phase 1 Contractors and their project abstracts sent to EU and published on www.broadgnss-info.eu Project website. Kick-off meetings take place around this date

17 April 2023	Deadline for End of Phase 1 Report and deliverables
17 May 2023	End of Phase 1: Phase 1 Contractors notified as to whether they have completed this Phase satisfactorily and successfully. Payment as per clause 2 of the Framework Agreement.

Estimated Schedule of Phase 2

Date	Activity
18 May 2023	Call-off Phase 2 open: expected Request for Tender for Phase 2. Only Contractors that 'Successfully' completed Phase 1 are eligible to submit Offers.
19 June 2023 1200 NOON CET	Deadline for submitting Phase 2 Offers
19 June 2023	Opening of Phase 2 Offers
17 July 2023	Contractors notified of decision on awarding Phase 2 Specific Contracts
24 July 2023	End of Stand-Still Period: unsuccessful Contractors have 5 working days to contest the decision
25 July 2023	Signing of Phase 2 Specific Contracts. Start of Phase 2 work.
18 August 2023	Names of successful Phase 2 Contractors and their project abstracts published on www.broadgnss-info.eu Project website. Kick-off meetings take place around this date.
6-10 November 2023	Possible demonstration of solution
24 November 2023	Submission of D2.1 Prototype implementation report and test plan
January 2024	Demonstration to TVC
25 March 2024	Deadline for End of Phase 2 Report and deliverables
22 April 2024	End of Phase 2: Phase 2 Contractors notified as to whether they have completed this Phase satisfactorily and successfully. Payment as per clause 2 of the Framework Agreement.

Estimated Schedule of Phase 3

23 April 2024	Call-off Phase 3 open: expected Request for Tender for Phase 3. Only Contractors that successfully completed Phase 2 are eligible to submit their Offers.
21 May 2024 1200 NOON CET	Deadline for submitting Phase 3 Offers
21 May 2024	Opening of Phase 3 Offers
18 June 2024	Contractors notified of decision on awarding Phase 3 Specific Contracts
25 June 2024	End of Stand-Still Period: unsuccessful Contractors have 5 working days to contest the decision
26 June 2024	Signing of Phase 3 Specific Contracts. Start of Phase 3 work.
23 August 2024	Submission of SD3.1 Pilot implementation report and test plan
September 2024	Demonstration to TVC
2 September 2024	Integrated pilots ready for demonstration to wider public safety authorities

October –November 2024	Pilot ready for demonstrations
27 December 2024	Submission of SD3.2 Pilot test results
27 December 2024	Deadline for End of Phase 3 Report and deliverables
31 January 2025	End of Phase 3: Phase 3 Contractors notified as to whether they have completed this Phase satisfactorily and successfully. Payment as per clause 2 of the Framework Agreement

Table 1 Planned Time Schedule